
Project: 2003 05

Estimate in   
2002 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $1.3 $1.8 $3.0 $3.3 $3.1 N/A N/A N/A

Real Estate $0.2 $1.7 $2.8 $3.1 $1.9 N/A N/A N/A

Construction $0.0 $18.9 $23.4 $26.0 $18.9 N/A N/A N/A

Totals $1.5 $22.4 $29.2 $32.4 $23.9 N/A N/A N/A
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Major Project Status Report
February, 2005

District:USH 18     PRAIRIE DU CHIEN - STH 60 Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• This project was enumerated in the Budget, not through the TPC process 
• Design costs have remained nearly constant 

 

• This project was enumerated in the Budget, not through the TPC process 
• Utility relocation could become a significant cost and may have been under estimated 
• The project is near the Mississippi River flood plane therefore final design and negotiations with 

DNR and Corps of Engineers could increase costs 
• Estimate is down from original estimate due to portions of the project not meeting statutory 

requirements to be funded with Major Highway Program dollars. 

• This project was enumerated in the Budget, not through the TPC process 
• Real estate costs have been difficult to determine because of potential historic and archeological 

features in area 
• Land values continue to change rapidly as the local real estate market changes 
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